Calexico Land Port of Entry Expansion &
Reconfiguration

Community Representative Committee
Meeting

U.S. General Services Administration

April 25, 2023
Calexico, CA
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> Phase 2A Milestone
Schedule

» Phase 2A Construction
Progress

» Phase 2B Status and
Milestone Schedule
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Aerial View — Looking towards East




a3y Calexico LPOE Ph2A Schedule

» Southbound POV Permanent Lanes Opening
May 2023

» Northbound POV Primary Lanes Summer 2023
» Pre-Primary Canopies October 2023
» Administration Building November 2023

» POV Secondary Inspection January 2023
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Southbound Lanes — View towards Mexico
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Primary Canopy Expansion — View looking towards West
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New Pre-Primary Canopy — View Looking towards East




a3y Calexico LPOE Ph2A Construction

New Administration Building — Looking South towards Mexico



a3\ Calexico LPOE Phase 2B Schedule

» Project scope includes construction of temporary
pedestrian processing facility and new pedestrian
building

» Preliminary Concept Design currently in progress

» Design Build Procurement to start Winter of 2023

» Award Design Build contract Summer of 2024

» New Pedestrian Building completion Winter of 2028




Calexico LPOE Construction Complete
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